Teld
[ouitclore Lo
Ph : (860) 627-6870
I Change Request I

To: Loren Compsen Number: 25
Pacheco Ross Architects, P.C. Date: 9/17/14
72 Voorheesville Avenue Job: 14-009 Thompsonville Fire Station
PO Box 558 Phone:

Voorheesville, NY 12186
Ph: (518)765-5105 Fax: {(518)765-5107

Description: Add Chase Wall For Plumbing

We are pleased to offer the following specifications and pricing 1o make the following changes:
Add Chase Wall For Plumbing

The fotal amount {0 provide this WOIK IS ... see et ser vt eeeeeseeenese e seveaes $319.25

If you have any questions, please contact me at 860-627-6870.

Submitted by:  Kirk Nasselta Approved by:

Dale:

Cc:

Page 1 of 1




Proposed Change Order
Detail Breakdown Sheet

PCO 25 Chase Wall for Plumbing

Direct

Costs: ltem PCO &
Champagne Drywall Inc $208.21
EB| O&P | 5.00% $10.41
SUBTOTAL - SUBS

$218.62

= 5 iz

ndirect

: 257 EEin
EBI - Labor/Materials# Uts Rate
Carpenter 68.5 $0.00
Laborer $0.00
Mason $0.00
Concrete Material $0.00
Misc Equip/Mtl 35 $0.00
Superintendent 1 88.75 $88.75
EB! Overhead and Profit 10% $8.88
TOTAL DIRECT COS

Costs: Hrs Rate
Project Manager 0 115 $0.00
Chief Estimator 96.5 $0.00
Project Engineer 0 3715 $0.00
$0.00
TOTAL INDIRECT COSTS $0.00
Bond Premium | ] 1.00% $3.00
TOTALS $319.25
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Champagne Drywall Inc.
36 Russo Circle, Suite D, Agawam MA 01001
Phone (413) 786-4989 Fax (413) 789-3455

CHANGE REQUEST CDI Job No.: 14012
Project: Thompsonville Fire CDI CR No.: 1
To: Kirk N. Reference.:} directlve
From: Josh palmieri - Champagne Drywall Inc. EWO Ticket:
Date: | 09/M11/2014
Description of work:
addination wall at restroom for plumbing.
VL@ ?I? I?em Carpenter Taper Laborer Foreman
framing wall 1.0
1.0
Hourly Rate $69.50 $69.50 $69.50 $89.85
Labor Cost per Trade $69.50
Labor Subtotal $69.50
Labor tax (CT) if applicable 6.35% $4.41

N!ATERIALS AND EQ.UI.PMENT Quantity Unit Unit Cost Extension
{ticket no.) ltem Description
Misc Material 1.0 100.000 $100.00
Trucking each 150.000
Material and Equipment Subtotal $100.00

Material Sales Tax if applicable 6.35% $6.35
TOTAL MATERIAL AND EQUIPMENT COST $106.35
GENERAL CONDITIONS Estimator Engineer Proj. Mgr Admin
Total Hours
Hourly Rate $80.66 $70.00 $80.66 $45.00
Gen Condition Cost by Category
GENERAL CONDITION COST
TOTAL COST $180.26
OVERHEAD 10.0% $18.03
SUBTOTAL -~/ $198.29
PROFIT W% ) G, T 34083
PRICE ADJUSTMENT j )
TOTAL CHANGE REQUEST AMOUNT ~$248712

Please sign here if accepted: s 0‘;’ ! ‘;/

Date:




